

Week 3

Progress: 3/4 features completed

LOC: 400

Tasks Completed

- Project setup initiated
- Database structure planning started
- Store schemas set up

Features Completed

- MongoDB database implemented
- Inventory page created for stores
- Store system implemented