

Week 4

Progress: 2/4 features completed

LOC: 250

Tasks Completed

- Project setup initiated
- Database structure planning started
- Store schemas set up
- Migrated to PocketBase database

Features Completed

- Re-implemented features for PocketBase
- User authentication implemented