

Week 5

Progress: 4/4 features completed

LOC: 500

Tasks Completed

- Project setup initiated
- Database structure planning started
- Store schemas set up
- Migrated to PocketBase database
- User authentication set up

Features Completed

- Re-implemented features for PocketBase
- User authentication implemented
- Inventory page created for stores
- Store system implemented