

Week 9

Progress: 4/4 features completed

LOC: 720

Tasks Completed

- Implemented Count Sheet
- Implemented Truck Orders
- UI overhaul
- User roles setup

Features Completed

- Truck Orders
- Count Sheet
- UI overhaul
- User Roles