

Week 2

Progress: 2/4 features completed

LOC: 362

Tasks Completed

- Project setup initiated
- Database structure planning started

Features Completed

- MongoDB database implemented
- Inventory page created for stores